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UNIT MANAGER'S MEETING AGENDA

October 17, 1996

1 .00 p.m. 200 Are

200-UP-2
•	 Closure Plan Direction Letter and Schedule for Future Meetings
•	 FFS and Proposed Plan Comments and Schedule for Rev. 0 of the Document

1 I ^ ^r	 I 1

•	 Status of 100-DR-1 Remedial Action
•	 Status of 100 Area Remaining Sites Issues:

- ROD Amendment (formerly ESD-A)
- CSE SAP
- Remaining Sites FFS

•	 Status 100, 200 and 300 Area Wastewater Management
•	 Status of 100-D Ponds Analytical Results
•	 Submittal of 100-IU-2 and 100-IU-6 Focus Package, Rev. 0

3:00 p.m. 300 Area

300-FF-1
•	 Remedial Action Procurement
•	 RDR/Remedial Action and Waste Disposal Project
•	 Construction Suppo rt Facility

300-FF-2
•	 Status of LFI Report Review
•	 Well Upgrade at E4A

300-FF-5
•	 Transition to Monito ring and Surveillance
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Unit Managers' Meeting Minutes	 046313
October 17,1996

100 AREAS

Status of 100-DR-1 Remedial Action

The U.S. Department of Energy, Richland Operations Office (RL) awarded the contract to
RCI Environmental, Inc. on October 4, 1996, for remedial action in 100-DR-1. An aggressive
schedule is in place to initiate excavation by December 2, 1996.

100-B/C

In 100-B/C remedial action, plan to complete 116-C-1 by the end of October 1996; pl an to move
field effort to 116-C-5 when 116-C-1 is completed. Work on the 100-B/C pipelines is in
progress.

Status of 100 Area Remaining Site Issues

13^]^7:^"uP4^T ̂ f . ,iT,^il*LI.^^^)1

The U.S. Environmental Protection Agency (EPA) indicated that a draft of the Record of
Decision (ROD) Amendment should be provided to RL on or about October 21, 1996.

The EPA is reluctant to add more sites to the ROD Amendment A for several reasons. First, this
amendment has pushed the envelope of an amendment versus a new ROD due to the magnitude
of the scope and cost changes. Secondly, RODs and/or ROD amendments that exceed $60
million and/or meet one of the "Rules of Thumb" c riteria require formal consultation with the
national Remedy Review Board, which is a joint OMB/EPA/DOE/DoD Commi ttee review.
Such a review could delay the project by at le ast an additional 6 months. The Environmental
Restoration Contractor (ERC) indicated at the MYPP meetings in September that without a
signed decision document by January 1997, it would be proceeding at risk for remedial design
and remedial action activities for the sites to be addressed in the ROD Amendment. The EPA
also indicated that a second amendment to the September 1995 ROD to add additional sites
would not be approp riate. Rather, any other 100 Area sites for remediation should be addressed
in the next ROD.

CSESAP

The EPA indicated that Doug Sherwood would like to make the waste information data system
(WIDS) and Appendix C of the Tri-Party Agreement one in the same. The regulators wish to



have a process in place where the Tri-Parties can agree that the Confirmatory Sampling Effort
(no action sites) is appropriate. Until Appendix C and WIDS are reconciled and the overall ROD
strategy agreed to, the regulators wish to stop work on CSE. The Environmental Restoration
Contractor indicates that work on the CSE SAP has been placed on hold until the associated
issues are resolved.

It was agreed that it would be helpful to have the Tri-Parties revisit this CSE-SAP effort, after
WIDS and Appendix C are updated. The regulators are available to participate in these
discussions. RL would like a central point of contact, and that all participants agree to abide by
decisions of that group.

ROD Strategy for 100 Area

On February 8, 1996, the EPA sent a letter regarding the ROD Strategy calling for an ESD for
remaining liquid waste sites, and a ROD for burial grounds, and all other 100 Area remaining
sites. The Washington State Department of Ecology (Ecology) and EPA are aware that RL's
additional study on burial grounds is complete, but that the results have not been discussed. The
EPA and Ecology reiterated their concerns that there was no dialogue with the regulators on
purpose or the need for the additional study prior to DOE undertaking and completing the work.
The EPA does not agree that the focused feasibility study (FFS) work in progress on burial
grounds and other sites is necessary. The reasons were outlined in the February 8, 1996, letter
referenced above. RL indicated general agreement with the regulators' ROD strategy (except Tor
burial grounds) and indicated the need for additional remediation data from the 618-4 remedial
action in the 300 Area. RL committed to arrange a separate meeting to discuss the overall ROD
Strategy.

Status of 100, 200, and 300 Area IDW Wastewater Management

Approximately 3,000 gallons of liquid must be disposed. A baseline change proposal is being
prepared to sample some drums and develop and select options to dispose the liquid
(evaporation, dispose of with purge water, discharge ground, use for dust suppression, treat in
existing groundwater treatment plans liquid effluent treatment facility).

Status of 100-D Ponds Analytical Results

Analytical results have not been received.

Submittal of 100-IU-2 and 100-IU-6 Focus Package (Rev. 0)

RL plans to transmit the 100-IU-2 and 100-IU-6 Focus Package (Rev. 0) to the regulators in the
next 1 to 2 weeks.



Action Items

Corriveau: Provide Donnelly with inventory of liquid ID W (e.g., number of containers,
volume).

Werdel: Contact regulators to schedule a meeting on the 100 Area ROD Strategy.

200 AREAS

The 200-UP-2 agenda items were discussed, and the following summarizes the results of this
discussion:

The Ecology letter to RL regarding the 216-U-12 Closure/Post-Closure Plan and the FFS and
Proposed Plan for 200-UP-2 was given to RL at the meeting; RL briefly reviewed the letter. RL
requested that they have an opportunity after this meeting to review the letter in detail and get
back with Ecology if any issues arise. The Ecology letter states that Ecology will submit a
Tri-Party Agreement change request revising the M-15-15E Milestone to require submittal of the
216-U-12 Closure/Postclosure Plan by July 1999. (NOTE: Milestone M-15-15E is for submittal
of the final versions of the FFS and proposed plan. Therefore, the milestone is not only delayed
but revised.) This will give RL an opportunity to integrate the closure requirements with
ongoing strategy work. One issue that was noted by RL to Ecology as being of concern is the
requirement for sampling before generating the July 1999 documentation. RL would still like to
retain the option of doing field work after the Closure Plan documentation is complete. This
additional flexibility may help integrate field activities planned for the strategy implementation.
July 1999 was selected by Ecology since this is the latest the submittals can be provided to meet
the permit modification schedule for that cycle.

Ecology does not intend on submitting comments on the FFS and Proposed Plan and do not want
the documents finalized to Rev. 0. Ecology did request, however, that the FFS be put into the
Administrative Record for future reference and use.

The Ecology letter listed several categories of deficiencies that were identified in the
RCRA/CERCLA integration documentation. These categories will require additional discussion,
and a lessons learned can be generated and shared with the ER program.

Action Items:

Ecology will write a letter formally stating that they will not be submitting -comments on
the FFS and Proposed Plan for 200-UP-2 and that the draft FFS should be placed in the
Administrative Record.



RL will assist Ecology in generating the text for the Tri-Party Agreement change request.

•	 Follow-up meetings will be "scheduled to discuss the details of the major deficiencies
identified in the Ecology letter.

300 AREA

300-FF-1

Mr. Bob Orewiler was introduced to the unit managers. Mr. Orewiler is the field
superintendent for the 300-FF-1 remedial action.

The status of the remedial action procurement was presented. The bids have been
technically and commercially reviewed, and two rounds of clarification questions have
been sent, responded to, and evaluated. The current schedule is to award the bid by
October 25, 1996. Remedial action subcontractor submittals were briefly discussed.
Mr. Johnson suggested that the unit managers review their copy of the Request for
Proposal (RFP) Exhibit I to determine which submittals would be important for review
versus information. It was noted that submittals generally must be reviewed in a short
timeframe.

The status of the Remedial Design Report/Remedial Action Work Plan (RDR/RAWP),
Data Quality Objective (DQO) summary report, and final set of DQO meeting minutes
was presented. All three documents are linked, and completion of the meeting minutes
and the DQO summary report are required before the RDR/RAWP can be issued.
Changes to the RDR/RAWP to reflect cur rent subcontract language, in terms of
submittals that address key plans, were discussed. It was agreed to include the 1987
Zimmerman and Kossick data in the data set used to calculate the number of samples for
the process trenches, as well as cant' that data through the entire data evaluation and
verification process. The unit managers agreed to sign the DQO meeting minutes as soon
as the additional data set was included in the document. Mr. Carlson noted that a final
quality control check was currently being performed on the statistical calculations.
Regarding approval of the RDR/RAWP, it was discussed that EPA would send an
approval memo after the document is issued. The EPA is also looking into what alternate
documentation could be provided to proceed if the remedial action contract is ready to be
awarded before the RDR/RAWP is finalized.

The status of the construction support facility was presented. Two trailers have been
installed; a trench dug; and power, communication, and water lines installed. Tie-ins
have not been completed. The trailer occupancy date was anticipated for October 24,
1996.

Definition of the closure of the process trenches was discussed. This was brought up at



this time because an RFP was just issued to obtain the independent PE to certify closure
of the process trenches per the WAC. It is not explicitly defined when closure occurs in
the closure plan. The Environinental Restoration Contractor proposes that site closure be
defined as that time when all contaminants have been removed from the trenches to the
cleanup level standards, verification samples have been taken, and the results analyzed
and agreed to by the decision makers. This basic concept was agreed to on the 183-H
project earlier via a memo. It was agreed that a memo would be prepared to propose this
definition and sent to Ecology for concurrence.

300-FF-2

The EPA indicated that approximately 1/3 of the LFI report had been reviewed, and no
major problems have been identified.

Mr. Hulstrom provided a brief status of the upgrade of well E4A. The upgrade was
completed as planned. The field work was initiated on September 18, 1996, and
completed on September 27, 1996. Data is due from the laboratory on November 13,
1996. One hit of some organic vapor occurred from the well during the process, and the
water pH was 10. Surface sheen was not present on the water, and the turbidity cleaned
up very quickly upon purging of the well.

300-FF-5

The unit managers were notified that the process of implementing the 300-FF-5 O&M
Plan was transferred from ADS 3300 to ADS 3800 (Surveillance and Maintenance). The
RI/FS activities under ADS 3300 were completed with issuance of the O&M Plan at the
end of FY 1996.
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100 AREAS

Assessment Activities

100 Area Remaining Sites - The U.S. Environmental Protection Agency (EPA) notified the U.S.
Department of Energy (DOE), Richland Operations Office (RL) in late August that an
explanation of significant difference (ESD) format is not appropriate for the types of Record. of
Decision (ROD) changes being advanced and that a ROD amendment will be required. The EPA
initiated revisions to modify the ESD into a ROD amendment format. RL is anticipating receipt
of the ROD amendment (formerly Group A ESD) for DOE review. Work on a second ROD
amendment (formerly Group B ESD) has begun, but will not be completed until information on
format and content is available from the first ROD amendment (formerly ESD-A).

Confirmatory Sampling ffort (CSE) - On September 18, 1996, RL provided the regulatory
agencies with a draft Sampling and Analysis Plan (SAP) for review. On September 25, 1996,
however, EPA informed RL that the agency stopped reviewing the SAP until other strategy
issues for the 100 Areas are addressed. The Washington State Department of Ecology (Ecology)
concurred with EPA on September 30, 1996, and also stopped reviewing the SAP. Plans are
underway to meet with the regulatory agencies during October 1996 to discuss concerns.

100-IU-2 and 100-IU-6 - In late September 1996, RL completed revisions to the Focus Package
(DOE/RL-95-108) as agreed to with EPA during a July 16, 1996, meeting. The revised
document (Rev. 0) will be transmitted to EPA and Ecology by RL in October 1946.

100-D Ponds

Laboratory analyses for verification sampling conducted during August 1996 are in progress; the
results are expected in October 1996.

Waste Site Reclassification

RL has submitted documentation for 26 waste sites that have high potential for reclassification in
the waste information database system. RL has requested EPA and Ecology to review the
information packages and associated approval forms.

A workshop was held on September 4, 1996, which included the following attendees: DOE and
federal and state regulators from the Mound, Ohio DOE facility, and RL, EPA, Ecology, and
Environmental Restoration Contractor (ERC) staff from the Hanford Site. The Mound Project
uses an approach to disposition waste sites that is similar to the Waste Site Reclassification
Project. During the workshop, RL described a cost-benefit evaluation that explains the cost-
effectiveness of reclassifying waste sites. The Waste Site Reclassification project will not be
funded during fiscal year 1997.
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Investigation Derived Waste (IDW)

On September 30, 1996, RL notified EPA and Ecology that, effective September 27, 1996, RL
had fulfilled the requirements of the Hanford Federal Facility Agreement and Consent Order
(Tri-Party Agreement) Milestone M-15-35. The milestone required completion of IDW disposal
for 37 waste sites included in the interim ROD for the 100-BC-1, 100-DR-1, and 100-HR-1
Operable Units (OU) by September 30, 1996. The IDW was transported from the OUs to the
Environmental Restoration Disposal Facility (ERDF) for disposal in accordance with Tri-Party
Agreement Change Control Number 106, dated September 3, 1996.

RL is currently planning work to address wastewater that is being stored in containers in various
OUs in the 100, 200, and 300 Areas.

100-B/C-1

Remedial Action - Excavation of 116-C-1 soil is ongoing, and completion is expected in
mid-October 1996. Excavation of soils from the 116-C-5 Retention Basins commenced in
September 1996. Mechanical problems with the subcontractor's haul trucks have been resolved,
and more than 1,000 tons/day are being shipped to ERDF. More than 35,000 tons of waste have
been excavated and shipped to ERDF. Revisions to the Remedial Design Report _
(RDR)/Remedial Action Work Plan (RAWP) and to the SAP have been completed. The EPA,
RL, and Ecology are currently reviewing the cleanup verification package for the 116-B-5 Crib.

200 AREAS

200-UP-2 Operable Unit

200-UP-2 FFS - A Tri-Party Agreement change package deleting the FFS and proposed plan for
the 200-UP-2 is being prepared, along with a letter to Ecology confirming the schedule for the
216-U-12 Crib/Postclosure Plan to meet the permit modification schedule of 2003.

200 Areas Strategy

The Waste Site Grouping Report (formerly the Technical Document) is being finalized.
Working meetings are continuing on Tri-Party Agreement change package and public
involvement efforts. A presentation to the Results Management Team is being developed to
provide the latest Tri-Party Agreement change package proposal. A Public Involvement Plan is
being developed based on joint RL, EPA, and Ecology direction.

2



046313

200-BP-1 Operable Unit

The barrier testing program continues to provide data on water infiltration, vegetation growth,
and bio-intrusion associated with the Hanford Site Barrier. Additional asphalt testing has been
scoped for fiscal year 1997, and initial work has been done to initiate this work.

200-BP-11 Operable Unit

The DQO for the Tank Waste Remediation System (TWRS) privatization project emergency
egress and pipe transfer lines routing across the 216-A-29 Ditch (a treatment, storage, and
disposal unit) is being initiated. This work has been funded from the TWRS privatization
project, and a schedule is being developed.

200-IU-3 Operable Unit

Non-Radioactive Dangerous Waste Landfill (NRDWL) - ERC input on the Solid Waste Landfill
(SWL) soil gas SAP has been provided to ensure NRDWL integration is considered in the
development of the SAP. NRDWL activities are awaiting finalization of SWL data needs
decisions. Data collection will factor in NRDWL/SWL integration.

300 AREA

300-FF-1 Operable Unit

Remedial Design/Action - The RA subcontract RFP technical evaluation was completed. A
memo was sent to all bidders requesting an extension of each firm's proposal through December
17, 1996, allowing additional potential funding constraints on the project.

All sets of DQO meeting minutes were signed by the Tri-Parties. DQO summary report text was
reviewed, revised, and resent to the decision makers for final comment before issuing the report.
The RDR/RAWP is completed and ready to issue pending any changes to the remediation
schedule.

Activities to set up the ERC remedial action support facilities at the 300-FF-1 Operable Unit are
completed except for installation and acceptance inspection of the septic holding tank. However,
temporary facilities are in place until the tank is installed. The facilities were ready for
occupancy on October 30, 1996.

An RFP was issued to five bidders soliciting an Independent Registered Professional Engineer to
certify closure of the 300 Area Process Trenches. Questions on the RFP are due from the bidders
by November 8, 1996, and the bids are due on November 18, 1996.
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300-FF-2 Operable Unit

Limited Field Investigation (LFI) Report - The LFI report is currently under regulatory review
with comments due by November 7, 1996.

4
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